
Purchase Order Change Notice 
PO No. 16037241 

Order Date: 01/07/2016 

Intemal Tracking No.: 601310000014590 

Contractor Info 
Lane Constructkm Corporation 
10604211507 
90 Fieldstone 
Cheshire. CT 6410 
Jason Martin 
(203) 235-3351 

Bill To 

1-20/1-820 And Mccart 
2501 Southwest Loop 
D02-2 
FoftWorthTX 76133 

ShipTo 
Chris Ulbig 
TxDOT̂  Nocona Maintenance 
940-36^989 
FM 1198 
Nocona TX 76255 

NOTE TO CONTRACTOR: 

REVISION HISTORY: 
PO Revision #: 1 

PO Change Reasons (Aggregated): 1/7/2016 9:50 a^MDhange to Line 1: Quantity changed from 500 to 219.33. 

Disclaimer 
The State ofTexas is exempt from all Federal Excise Taxes except as noted in each contract. 
STATE AND CITY SALES TAX EXEMPTION CERTIFICATE: 
The undersigned claims an exemption from taxes under Texas Tiax Code, Section 151.309(4), for purchase of tangible personal 
property described in this numbered order, purchased from contractor and/or shipper listed above, as this property is being secured 
for the exclusive use of the State ofTexas, or a Tiaxas County, City, Special Distnct, or Other Political Subdivision. 

g'g^gk 

TEXAS COMPTROLLER OF PUBLIC ACCOUNTS - CTPM 

Agency/CO-OP Member Purchaser Email Phone 

Texas D e p a r t m e n t of Pam Paris 
Transportation - 601 

F^m.F^risOtxdot.qov (555) 555-5555 

L i n e NIGP 
# Coda 

C o m m o d i t y 
Code/ Supplier Item 
Part# 

QTY 
Price 

Extended 
Amount 

74521 74521983700 Une Kem 340.310 TTEM 340, DENSE-
GRADED HOT-MIX ASPHALT, TYPE 
D, PG 64-22. SAC-B OR BETTER 
Contract: 745-A1 
Contract Type: Tierm 
Delivery ARO (days): 1 
Delivery Date: 12/10/2015 
Line Item: 340.310 
Plant Address: 1445 HWY 101 S. 
Chico, TX 76431 
Notes: NIGP 745-21-27-1101 (FOR 
TXDOT INTERNAL USE ONLT) 

74521 74521983700 Lane Construction Corporat lon-
Hot-Mix -North-Roadway 

219.33 TON $47.25 $10,363.34 

49 MILE $0.2451 $2,634.13 



Purchase Order Change Notice 
PO No. 16037241 

Order Date: 01/07/2016 

Intemal Tracking No.: 601310000014590 

Total $12,997.47 


